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ESTIMATE RUN 01/04/2007

ESTIMATE SUMMARY 09:04:48

CONTID: C13216         ESTIMATE NO: 0017 PROG 2002

PCN: 13216-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Park Avenue in Breckenridge PERCENT TIME:

PROJECT NO: STA 0091-016                  

Park Avenue in Breckenridge

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/03/2007 DATE TIME STARTED 10/04/2004

3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN

 DATE AWARDED 08/30/2004 DATE TIME STOPPED 10/26/2006

 DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED 10/26/2006

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,558,938.34 PARTICIPATING $ $ 5,000.00

AWARD PROJECT AMT: 5,191,229.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.53

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

98.73%

70,746.78

5,000.00

5,000.00

5,000.00

$

$

$

$

5,488,191.56

0.00

5,488,191.56

0.00

5,488,191.56

-24,423.66

0.00

5,463,767.90

0.00

AMOUNT DUE 5,463,767.90 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

167.5
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00001  
 

0010 REMOVAL OF INLET 10.000 10.000

EACH 0.000 0.00

350.00000 10.000 3,500.00

202-00019  
 

0015 REMOVAL OF PIPE 954.000 954.000

LF  0.000 0.00

10.00000 954.000 9,540.00

202-00035  
 

0020 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

202-00150  
 

0025 REMOVAL OF SIDEWALK 583.000 583.000

SY  0.000 0.00

6.00000 583.000 3,498.00

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 1,951.000 1,951.000

LF  0.000 0.00

4.20000 1,951.000 8,194.20

202-00203  
 

0035 REMOVAL OF ASPHALT MAT 28,703.000 28,703.000

SY  0.000 0.00

2.50000 28,703.000 71,757.50

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 8,473.000

SY  0.000 0.00

2.25000 8,473.000 19,064.25

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 8,576.010 8,576.010

SF  0.000 0.00

3.75000 8,576.010 32,160.04

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 7.000 7.000

EACH 0.000 0.00

476.15000 7.000 3,333.05

202-00700  
 

0055 *REMOVAL OF GROUND SIGN 35.000 35.000

EACH 0.000 0.00

48.15000 35.000 1,685.25

202-00810  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

49.22000 2.000 98.44

202-00821  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,493.55000 1.000 3,493.55

202-00828  
 

0070 *REMOVAL OF FENCE 135.000 135.000

LF  0.000 0.00

4.49000 135.000 606.15

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000

LF  0.000 0.00

2.51000 710.000 1,782.10

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

160.50000 1.000 160.50

202-01300  
 

0085 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-04001  
 

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,767.170 21,767.170

CY  0.000 0.00

14.50000 21,767.170 315,623.97

203-00010  
 

0095 BLADING 14.000 14.000

HOUR 0.000 0.00

100.00000 14.000 1,400.00

203-01500  
 

0100 BACKHOE 24.000 24.000

HOUR 0.000 0.00

130.00000 24.000 3,120.00

203-01510  
 

0105 DOZING (LANDSCAPING) 10.000 10.000

HOUR 0.000 0.00

85.00000 10.000 850.00

203-01555  
 

0110 TRUCK (DUMP) 24.000 24.000

HOUR 0.000 0.00

70.00000 24.000 1,680.00

203-01582  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 COMBINATION LOADER 24.000 24.000

HOUR 0.000 0.00

90.00000 24.000 2,160.00

203-01594  
 

0120 BED COURSE MATERIAL 829.500 829.500

CY  0.000 0.00

20.00000 829.500 16,590.00

206-01000  
 

0125 TOPSOIL 400.120 400.120

CY  0.000 0.00

25.00000 400.120 10,003.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 538.000 538.000

LF  0.000 0.00

2.25000 538.000 1,210.50

208-00002  
 

0135 *EROSION BALES (WEED FREE) 88.000 88.000

EACH 0.000 0.00

15.00000 88.000 1,320.00

208-00011  
 

0140 *SILT FENCE 673.000 673.000

LF  0.000 0.00

1.50000 673.000 1,009.50

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

208-00200  
 

0165 *RESET GROUND SIGN 8.000 8.000

EACH 0.000 0.00

240.75000 8.000 1,926.00

210-00810  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 7.000 7.000

EACH 0.000 0.00

70.62000 7.000 494.34

210-00815  
 

0175 *RESET PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

449.40000 1.000 449.40

210-00858  
 

0180 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000

EACH 0.000 0.00

513.60000 1.000 513.60

210-00882  
 

0185 ADJUST MANHOLE 28.000 28.000

EACH 0.000 0.00

600.00000 28.000 16,800.00

210-04010  
 

0190 ADJUST VALVE BOX 11.000 11.000

EACH 0.000 0.00

200.00000 11.000 2,200.00

210-04050  
 

0195 *SEEDING (NATIVE) 6.700 6.700

ACRE 0.000 0.00

2,140.00000 6.700 14,338.00

212-00006  
 

0200 *SEEDING (WETLANDS) 0.180 0.180

ACRE 0.000 0.00

1,605.00000 0.180 288.90

212-00028  
 

0205 *MULCHING (WEED FREE HAY) 6.880 6.880

ACRE 0.000 0.00

909.50000 6.880 6,257.36

213-00002  
 

0210 *MULCH TACKIFIER 1,810.000 1,810.000

LB  0.000 0.00

1.55000 1,810.000 2,805.50

213-00061  
 

0215 LANDSCAPE BOULDER 30.000 30.000

EACH 0.000 0.00

150.00000 30.000 4,500.00

213-00700  
 

0220 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000 0.000

EACH 0.000 0.00

230.05000 0.000 0.00

214-00215  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 265.000

EACH 0.000 0.00

33.71000 265.000 8,933.15

214-00350  
 

0230 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 6.000

EACH 0.000 0.00

262.15000 6.000 1,572.90

214-00504  
 

0235 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 4.000

EACH 0.000 0.00

342.40000 4.000 1,369.60

214-00506  
 

0240 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

7.76000 0.000 0.00

214-01010  
 

0245 *TRANSPLANT SHRUB 0.000 0.000

EACH 0.000 0.00

197.95000 0.000 0.00

215-00000  
 

0250 *TRANSPLANT PLUG 1,000.000 1,000.000

EACH 0.000 0.00

7.75000 1,000.000 7,750.00

215-00600  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 532.300 532.300

SY  0.000 0.00

6.95000 532.300 3,699.49

216-00035  
 

0260 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

160.50000 0.000 0.00

217-00020  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 8,561.350 8,561.350

TON 0.000 0.00

14.00000 8,561.350 119,858.90

304-06000  
 

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 254.880 254.880

TON 0.000 0.00

101.40000 254.880 25,844.83

403-00720  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 11,008.660 11,008.660

TON 0.000 0.00

36.20000 11,008.660 398,513.49

403-34701  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 635.110 635.110

TON 0.000 0.00

306.51000 635.110 194,667.57

411-03355  
 

0285 *EMULSIFIED ASPHALT (CSS-1H) 3,651.000 3,651.000

GAL 0.000 0.00

1.55000 3,651.000 5,659.05

411-10253  
 

0290 *CONCRETE PAVEMENT (6 INCH) 132.400 132.400

SY  0.000 0.00

43.38000 132.400 5,743.51

412-00600  
 

0295 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 477.000

SY  0.000 0.00

52.16000 477.000 24,880.32

412-00850  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 525.000 525.000

SY  0.000 0.00

3.00000 525.000 1,575.00

420-00100  
 

0305 *DRILLED CAISSON (18 INCH) 24.000 24.000

LF  0.000 0.00

96.30000 24.000 2,311.20

503-00018  
 

0310 *DRILLED CAISSON (36 INCH) 121.000 121.000

LF  0.000 0.00

219.35000 121.000 26,541.35

503-00036  
 

0315 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

347.75000 21.000 7,302.75

503-00048  
 

0320 RIPRAP (12 INCH) 14.000 14.000

CY  0.000 0.00

40.00000 14.000 560.00

506-00212  
 

0325 CONCRETE CLASS D 5.870 5.870

CY  0.000 0.00

485.00000 5.870 2,846.95

601-03000  
 

0330 *CONCRETE LINING (84 INCH CONDUIT) 147.000 147.000

LF  0.000 0.00

80.00000 147.000 11,760.00

601-12084  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000

LB  0.000 0.00

0.90000 199.000 179.10

602-00020  
 

0340 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000

LF  0.000 0.00

50.00000 190.000 9,500.00

603-01120  
 

0345 18 INCH REINFORCED CONCRETE PIPE 868.000 868.000

LF  0.000 0.00

55.00000 868.000 47,740.00

603-01180  
 

0350 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000

LF  0.000 0.00

130.00000 72.000 9,360.00

603-01240  
 

0355 30 INCH REINFORCED CONCRETE PIPE 144.000 144.000

LF  0.000 0.00

150.00000 144.000 21,600.00

603-01300  
 

0360 36 INCH REINFORCED CONCRETE PIPE 39.000 39.000

LF  0.000 0.00

175.00000 39.000 6,825.00

603-01360  
 

0365 12 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

603-05012  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

360.00000 10.000 3,600.00

603-05018  
 

0375 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05036  
 

0380 18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-10180  
 

0385 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

604-00305  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 INLET TYPE C (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

604-00350  
 

0395 INLET TYPE R  L 5 (5 FOOT) 10.000 10.000

EACH 0.000 0.00

4,000.00000 10.000 40,000.00

604-19105  
 

0400 INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

604-19110  
 

0405 INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

604-19205  
 

0410 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19305  
 

0415 INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-19310  
 

0420 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-19405  
 

0425 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-25006  
 

0430 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-30005  
 

0435 MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,200.00000 2.000 8,400.00

604-31010  
 

0440 MANHOLE BOX BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-31015  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 2,601.000

LF  0.000 0.00

40.00000 2,601.000 104,040.00

605-00060  
 

0450 SUBSURFACE DRAIN OUTLET 128.000 128.000

LF  0.000 0.00

40.00000 128.000 5,120.00

605-84000  
 

0455 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 647.500 647.500

LF  0.000 0.00

17.60000 647.500 11,396.00

606-00301  
 

0460 *GUARDRAIL TYPE 7 (STYLE CA) 384.000 384.000

LF  0.000 0.00

80.00000 384.000 30,720.00

606-00710  
 

0465 *TRANSITION TYPE 3G 3.000 3.000

EACH 0.000 0.00

1,270.00000 3.000 3,810.00

606-01370  
 

0470 *MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

4,197.00000 1.000 4,197.00

606-01460  
 

0475 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,180.00000 2.000 4,360.00

606-02003  
 

0480 *END POST 3.000 3.000

EACH 0.000 0.00

142.47000 3.000 427.41

607-00005  
 

0485 *CORNER AND LINE BRACE POST 1.000 1.000

EACH 0.000 0.00

220.42000 1.000 220.42

607-00010  
 

0490 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 272.000 272.000

LF  0.000 0.00

3.80000 272.000 1,033.60

607-11300  
 

0495 *FENCE (PLASTIC) 2,145.000 2,145.000

LF  0.000 0.00

2.94000 2,145.000 6,306.30

607-11525  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONCRETE SIDEWALK 2,658.030 2,658.030

SY  0.000 0.00

18.24000 2,658.030 48,482.47

608-00000  
 

0505 *CONCRETE CURB RAMP 276.000 276.000

SY  0.000 0.00

90.95000 276.000 25,102.20

608-00010  
 

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,563.300 6,563.300

LF  0.000 0.00

6.53000 6,563.300 42,858.35

609-21010  
 

0515 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,649.300 7,649.300

LF  0.000 0.00

8.61000 7,649.300 65,860.47

609-21020  
 

0520 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000

SF  0.000 0.00

7.76000 0.000 0.00

610-00020  
 

0525 *DELINEATOR (TYPE I) 16.000 16.000

EACH 0.000 0.00

14.98000 16.000 239.68

612-00001  
 

0530 *DELINEATOR (TYPE II) 60.000 60.000

EACH 0.000 0.00

17.12000 60.000 1,027.20

612-00002  
 

0535 *DELINEATOR (TYPE III) 14.000 14.000

EACH 0.000 0.00

19.26000 14.000 269.64

612-00003  
 

0540 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 44.000 44.000

LF  0.000 0.00

21.40000 44.000 941.60

613-01100  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,559.000 8,559.000

LF  0.000 0.00

9.63000 8,559.000 82,423.17

613-01200  
 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,583.000 6,583.000

LF  0.000 0.00

11.77000 6,583.000 77,481.91

613-01300  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 1,050.000

LF  0.000 0.00

13.91000 1,050.000 14,605.50

613-01400  
 

0560 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000

LF  0.000 0.00

14.98000 240.000 3,595.20

613-01600  
 

0565 *WIRING 1.000 1.000

L S 0.000 0.00

28,761.60000 1.000 28,761.60

613-10000  
 

0570 *LUMINAIRE (SPECIAL) 7.000 7.000

EACH 0.000 0.00

704.06000 7.000 4,928.42

613-16000  
 

0575 *LIGHT STANDARD METAL (30 FOOT) 15.000 15.000

EACH 0.000 0.00

2,142.14000 15.000 32,132.10

613-34300  
 

0580 *LIGHT STANDARD FOUNDATION 15.000 15.000

EACH 0.000 0.00

791.80000 15.000 11,877.00

613-40010  
 

0585 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

4,722.98000 1.000 4,722.98

613-50100  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000

EACH 0.000 0.00

1,431.66000 13.000 18,611.58

613-70250  
 

0595 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 15.000

EACH 0.000 0.00

1,487.30000 15.000 22,309.50

613-75175  
 

0600 *SIGN PANEL (CLASS I) 425.800 425.800

SF  0.000 0.00

19.80000 425.800 8,430.84

614-00011  
 

0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

SF  0.000 0.00

19.80000 0.000 0.00
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS II) 428.000 428.000

SF  0.000 0.00

21.94000 428.000 9,390.32

614-00012  
 

0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000

SF  0.000 0.00

21.94000 0.000 0.00

0610 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 29.000

LF  0.000 0.00

17.39000 29.000 504.31

614-00220  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 313.000 313.000

LF  0.000 0.00

12.04000 313.000 3,768.52

614-01502  
 

0615 MATERIAL ALLOWANCE STEEL SIGN SUPP(2-IN RD) 0.000

LF  0.000 0.00

12.04000 0.000 0.00

0620 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

524.000 524.000

LF  0.000 0.00

28.36000 524.000 14,860.64

614-01582  
 

0620 MATERIAL ALLOWANCE STEEL SIGN SUPP(2.5 IN RD) 0.000

LF  0.000 0.00

28.36000 0.000 0.00

0625 *TRAFFIC SIGNAL FACE (12) 1.000 1.000

EACH 0.000 0.00

802.50000 1.000 802.50

614-70112  
 

0630 *PEDESTRIAN SIGNAL FACE (16) 22.000 22.000

EACH 0.000 0.00

460.10000 22.000 10,122.20

614-70117  
 

0635 *TRAFFIC SIGNAL FACE (12-12-12) 44.000 44.000

EACH 0.000 0.00

738.30000 44.000 32,485.20

614-70336  
 

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000

EACH 0.000 0.00

1,214.45000 9.000 10,930.05

614-70560  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *PEDESTAL POLE (3 FOOT 6 INCH) 4.000 4.000

EACH 0.000 0.00

567.10000 4.000 2,268.40

614-72858  
 

0650 *PEDESTRIAN PUSH BUTTON 21.000 21.000

EACH 0.000 0.00

90.95000 21.000 1,909.95

614-72860  
 

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

20,009.00000 4.000 80,036.00

614-72886  
 

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000

EACH 0.000 0.00

24,551.15000 8.000 196,409.20

614-81010  
 

0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

54,411.00000 1.000 54,411.00

614-81020  
 

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 4.000

EACH 0.000 0.00

655.91000 4.000 2,623.64

614-84000  
 

0675 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000

EACH 0.000 0.00

7,195.75000 4.000 28,783.00

614-85366  
 

0680 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000

EACH 0.000 0.00

21,902.90000 4.000 87,611.60

614-86240  
 

0685 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 7,340.000 7,340.000

LF  0.000 0.00

4.55000 7,340.000 33,397.00

614-87424  
 

0690 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

34,240.00000 1.000 34,240.00

625-00000  
 

0695 *CONSTRUCTION SURVEYING (HOURLY) 48.000 48.000

HOUR 0.000 0.00

107.00000 48.000 5,136.00

625-00001  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

500,000.00000 1.000 500,000.00

626-00000  
 

0705 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

626-01000  
 

0710 *EPOXY PAVEMENT MARKING 118.000 118.000

GAL 0.000 0.00

62.86000 118.000 7,417.48

627-00005  
 

0715 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 148.700 148.700

GAL 0.000 0.00

52.00000 148.700 7,732.40

627-00012  
 

0720 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

542.500 542.500

SF  0.000 0.00

13.11000 542.500 7,112.18

627-30405  
 

0725 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

3,207.000 3,207.000

SF  0.000 0.00

8.29000 3,207.000 26,586.03

627-30410  
 

0730 *SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

629-01001  
 

0735 *SURVEY MONUMENT (TYPE 2) 2.000 2.000

EACH 0.000 0.00

321.00000 2.000 642.00

629-01002  
 

0740 *SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

629-01005  
 

0745 *FLAGGING 8,123.250 8,123.250

HOUR 0.000 0.00

20.22000 8,123.250 164,252.12

630-00000  
 

0750 *TRAFFIC CONTROL INSPECTION 176.000 176.000

DAY 0.000 0.00

116.63000 176.000 20,526.88

630-00007  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 *TRAFFIC CONTROL MANAGEMENT 266.000 266.000

DAY 0.000 0.00

379.85000 266.000 101,040.10

630-00012  
 

0760 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 10.000

EACH 0.000 0.00

123.05000 10.000 1,230.50

630-80335  
 

0765 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

251.45000 0.000 0.00

630-80336  
 

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 17.000

EACH 0.000 0.00

80.25000 17.000 1,364.25

630-80341  
 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000

EACH 0.000 0.00

107.00000 52.000 5,564.00

630-80342  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

160.50000 6.000 963.00

630-80343  
 

0785 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 472.000

SF  0.000 0.00

13.91000 472.000 6,565.52

630-80344  
 

0790 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

6,420.00000 3.000 19,260.00

630-80355  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

1,326.80000 1.000 1,326.80

630-80358  
 

0800 *DRUM CHANNELIZING DEVICE 150.000 150.000

EACH 0.000 0.00

53.50000 150.000 8,025.00

630-80360  
 

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

64.20000 10.000 642.00

630-80363  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 CONCRETE BARRIER (TEMPORARY) 1,000.000 1,000.000

LF  0.000 0.00

20.00000 1,000.000 20,000.00

630-80370  
 

0815 *TRAFFIC CONE 241.000 241.000

EACH 0.000 0.00

11.77000 241.000 2,836.57

630-80380  
 

0820 IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

630-85010  
 

0825 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0830 F/A ASPHALT PAVEMENT INCENTIVE 1,249.000 1,249.000

F A 0.000 0.00

1.00000 1,249.000 1,249.00

700-70012  
 

0835 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0840 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0845 F/A QUALITY INCENTIVE PAYMENT 18,260.840 18,260.840

F A 0.000 0.00

1.00000 18,260.840 18,260.84

700-70025  
 

0850 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0855 F/A UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0860 FORCED ACCOUNTS FUEL COST ADJUSTMENT 7,847.020 7,847.020

F A 0.000 0.00

1.00000 7,847.020 7,847.02

700-70036  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 F/A INSTALL BUS SHELTERS 6,119.740 6,119.740

F A 0.000 0.00

1.00000 6,119.740 6,119.74

700-70110  
 

0866 ADDED ITEM (LUMP SUM)/ LAWSUIT RESOLUTION 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

900-00014  
 

0870 F/A EROSION CONTROL 677.880 677.880

F A 0.000 0.00

1.00000 677.880 677.88

700-70380  
 

0871 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 
VIOLATION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0872 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 -10,000.000

DOL 0.000 0.00

1.00000 -10,000.000 -10,000.00

900-00006  
 

0873 F/A PARTNERING PARTNERING PROGRAM 6,194.490 6,194.490

F A 0.000 0.00

1.00000 6,194.490 6,194.49

700-70011  
 

0874 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 
LIEN

0.000 -60,746.840

DOL 0.000 0.00

1.00000 -60,746.840 -60,746.84

900-00006  
 

0876 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 6,756.000

DOL 0.000 0.00

1.00000 6,756.000 6,756.00

900-00006  
 

0877 ADDED ITEM (LUMP SUM)/ BIKE PATH RAMP 1.000 1.000

L S 0.000 0.00

7,100.00000 1.000 7,100.00

900-00014  
 

0878 ADDED ITEM (DOLLAR)/ WELD 84-INCH CULVERT PLATE 4,165.690 4,165.690

DOL 0.000 0.00

1.00000 4,165.690 4,165.69

900-00006  
 

0879 ADDED ITEM (DOLLAR)/ SEASON WORKING WINTERIZATION 2,812.890 2,812.890

DOL 0.000 0.00

1.00000 2,812.890 2,812.89

900-00006  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1121 ROCK REINFORCEMENT (DOWELS) 120.000 120.000

LF  0.000 0.00

50.05000 120.000 6,006.00

211-01111  
 

1122 WIRE MESH 13,000.000 13,000.000

SF  0.000 0.00

5.14000 13,000.000 66,820.00

607-55100  
 

1123 MOBILIZATION 1.000 1.000

L S 0.000 0.00

2,750.00000 1.000 2,750.00

626-00000  
 

CAT 0200 $5,000.00 3,903,628.47CURRENT AMT 3,974,375.31 $$

CAT NO0300 BRIDGE F-12-CA 

0880 STRUCTURE EXCAVATION 1,974.000 1,974.000

CY  0.000 0.00

6.00000 1,974.000 11,844.00

206-00000  
 

0885 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000

CY  0.000 0.00

25.00000 1,647.000 41,175.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000

CY  0.000 0.00

6.00000 756.000 4,536.00

206-00200  
 

0895 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000

CY  0.000 0.00

22.00000 1,647.000 36,234.00

206-00360  
 

0900 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000

TON 0.000 0.00

36.20000 92.000 3,330.40

403-34701  
 

0905 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500

TON 0.000 0.00

306.51000 5.500 1,685.81

411-03355  
 

0910 *PILE TIP 10.000 10.000

EACH 0.000 0.00

125.00000 10.000 1,250.00

502-00460  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-12-CA 

0915 *STEEL PILING (HP 12X74) 397.700 397.700

LF  0.000 0.00

44.00000 397.700 17,498.80

502-11274  
 

0920 RIPRAP (24 INCH) 44.000 44.000

CY  0.000 0.00

40.00000 44.000 1,760.00

506-00224  
 

0925 *STRUCTURAL STEEL 152,504.000 152,504.000

LB  0.000 0.00

2.20000 152,504.000 335,508.80

509-00000  
 

0926 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 16,180.000 16,180.000

L S 0.000 0.00

1.00000 16,180.000 16,180.00

900-00014  
 

0927 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000

L S 0.000 0.00

138.00000 1.000 138.00

900-00014  
 

0930 *WATERPROOFING (MEMBRANE) 771.500 771.500

SY  0.000 0.00

15.00000 771.500 11,572.50

515-00120  
 

0935 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0940 CONCRETE CLASS D (BRIDGE) 337.400 337.400

CY  0.000 0.00

385.00000 337.400 129,899.00

601-03040  
 

0945 *STRUCTURAL CONCRETE COATING 3,735.000 3,735.000

SF  0.000 0.00

1.40000 3,735.000 5,229.00

601-40301  
 

0950 *REINFORCING STEEL (EPOXY COATED) 49,485.000 49,485.000

LB  0.000 0.00

0.90000 49,485.000 44,536.50

602-00020  
 

0955 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000

LF  0.000 0.00

95.00000 291.000 27,645.00

606-10705  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-12-CA 

0960 *3/4 INCH ELECTRICAL CONDUIT 80.000 80.000

LF  0.000 0.00

9.63000 80.000 770.40

613-00075  
 

0965 *2 INCH ELECTRICAL CONDUIT 262.000 262.000

LF  0.000 0.00

11.77000 262.000 3,083.74

613-00200  
 

0970 *PRESTRESSING STEEL BAR 11.000 11.000

MKFT 0.000 0.00

450.00000 11.000 4,950.00

618-00005  
 

CAT 0300 $0.00 698,826.95CURRENT AMT 698,826.95 $$

CAT NO0301 BRECK PARK 2 

0975 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 462.000

SY  0.000 0.00

8.00000 462.000 3,696.00

202-00246  
 

0980 REMOVAL OF BRIDGE RAILING 174.000 174.000

LF  0.000 0.00

12.00000 174.000 2,088.00

202-00425  
 

0985 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0990 CONCRETE CLASS D (BRIDGE) 49.500 49.500

CY  0.000 0.00

385.00000 49.500 19,057.50

601-03040  
 

0995 *STRUCTURAL CONCRETE COATING 7,420.000 7,420.000

SF  0.000 0.00

1.40000 7,420.000 10,388.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 16,477.000 16,477.000

LB  0.000 0.00

0.90000 16,477.000 14,829.30

602-00020  
 

1005 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 174.000

LF  0.000 0.00

95.00000 174.000 16,530.00

606-10705  
 

CAT 0301 $0.00 66,588.80CURRENT AMT 66,588.80 $$
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS 

1010 *ROCK SCALER 24.000 24.000

HOUR 0.000 0.00

160.00000 24.000 3,840.00

203-02300  
 

1015 *SCALER FOREMAN 24.000 24.000

HOUR 0.000 0.00

100.00000 24.000 2,400.00

203-02310  
 

1020 LABORER 24.000 24.000

HOUR 0.000 0.00

32.00000 24.000 768.00

203-02330  
 

1025 STRUCTURE EXCAVATION 1,755.000 1,755.000

CY  0.000 0.00

6.00000 1,755.000 10,530.00

206-00000  
 

1030 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000

CY  0.000 0.00

25.00000 2,970.000 74,250.00

206-00100  
 

1031 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: 
ITEM 1030 206 STR BKFL CL 1

-5,950.000 -5,950.000

DOL 0.000 0.00

1.00000 -5,950.000 -5,950.00

900-00006  
 

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000

CY  0.000 0.00

22.00000 1,800.000 39,600.00

206-00360  
 

1040 FILTER MATERIAL (CLASS A) 35.000 35.000

CY  0.000 0.00

100.00000 35.000 3,500.00

206-00510  
 

1045 *ROCK DOWEL 0.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

211-02116  
 

1050 *BLOCK FACING 4,686.000 4,686.000

SF  0.000 0.00

7.50000 4,686.000 35,145.00

504-04410  
 

1055 *GROUND NAILED WALL 3,591.000 3,591.000

SF  0.000 0.00

45.15000 3,591.000 162,133.65

504-06100  
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALLS 

1060 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

1065 CONCRETE CLASS B 19.500 19.500

CY  0.000 0.00

325.00000 19.500 6,337.50

601-01000  
 

1070 CONCRETE CLASS D 170.000 170.000

CY  0.000 0.00

485.00000 170.000 82,450.00

601-03000  
 

1075 MASONRY VENEER 4,605.750 4,605.750

SF  0.000 0.00

57.50000 4,605.750 264,830.63

601-40000  
 

1080 *STRUCTURAL CONCRETE COATING 4,687.000 4,687.000

SF  0.000 0.00

1.40000 4,687.000 6,561.80

601-40301  
 

1085 *REINFORCING STEEL (EPOXY COATED) 24,425.000 24,425.000

LB  0.000 0.00

0.90000 24,425.000 21,982.50

602-00020  
 

1090 6 INCH PIPE UNDERDRAIN 325.000 325.000

LF  0.000 0.00

22.00000 325.000 7,150.00

605-83560  
 

1095 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.500 484.500

LF  0.000 0.00

95.00000 484.500 46,027.50

606-10705  
 

1100 *WIRE MESH 0.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

607-55100  
 

1105 *2 INCH ELECTRICAL CONDUIT 910.000 910.000

LF  0.000 0.00

11.77000 910.000 10,710.70

613-00200  
 

CAT 0302 $0.00 772,267.28CURRENT AMT 772,267.28 $$
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PCN: 13216-BID    ESTIMATE RUN 01/04/2007

PROJECT: STA 0091-016                  ESTIMATE NO: 0017 09:04:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1110 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

26,000.00000 1.000 26,000.00

620-00002  
 

1115 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

1120 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,880.00000 1.000 2,880.00

620-00020  
 

CAT 0400 $0.00 46,880.00CURRENT AMT 46,880.00 $$

PROJECT TOTAL 5,000.00 $ 5,488,191.50CURRENT AMT 5,558,938.34 $$


